APPENDIX 10

CA'S PERSONNEL TIME INPUT SCHEDULE

APPENDIX 10 : CA'S PERSONNEL TIME INPUT SCHEDULE

NO.	DELIVERABLE STAGES	Name of Personnel Involved in Each Stages	Total Time Input by Each Personnel and According to Deliverable Stages	Start Date (Work Commenced by Each Personnel)	End Date (Work Ended by Each Personnel)
1.0	**PRELIMINARY STAGE**		**2 Weeks**	20/02/2020	08/03/2020
1.1	Cadangan CTK untuk Perlantikan	Ar.Datu Alasim	1 day	20/02/2020	20/02/2020
1.2	Brif Projek dan Modul	Ar.Datu Alasim	8 days	21/02/2020	29/02/2020
1.3	Perancangan Pembangunan Tapak	Ar.Datu Alasim	8 days	01/03/2020	08/03/2020
2.0	**SCHEMATIC DESIGN PHASE**		**7 Weeks**	21/04/2020	02/05/2020
2.1	Cadangan Rekabentuk dan Anggaran Prelim	Ar.Datu Alasim	8 days	21/04/2020	24/04/2020
2.2	Penyerahan Pembangunan Interim dan Kelulusan	Ar.Datu Alasim	33 days	25/04/2020	02/05/2020
2.3	Penyerahan Pelan Pembangunan dan Kelulusan	Ar.Datu Alasim	33 days	05/04/2020	02/05/2020
3.0	**DESIGN DEVELOPMENT PHASE**		**6 Weeks**	18/06/2020	26/08/2020
3.1	Memuktamadkan Rekabentuk dan PDA	Ar.Datu Alasim	8 days	18/06/2020	26/06/2020
3.2	Penyediaan Pelan Susunatur	Ar.Datu Alasim	8 days	18/06/2020	26/06/2020
3.3	Penyerahan PBT Pelan Bangunan	Ar.Datu Alasim	30 days	27/07/2020	26/08/2020
3.4	Penyerahan JBPM Pelan Susunatur	Ar.Datu Alasim	30 days	27/07/2020	26/08/2020
4.0	**CONTRACT DOCUMENTATION PHASE**		**7 Weeks**	17/05/2020	23/09/2020
4.1	Penyediaan Lukisan Tender dan Terperinci	Ar.Datu Alasim	8 days	17/05/2020	28/05/2020
4.2	Proses Tender dan Penilaian	Ar.Datu Alasim	53 days	29/05/2020	20/07/2020
4.3	Penyediaan Lukisan Pembinaan dan Kontrak	Ar.Datu Alasim	25 days	21/07/2020	23/08/2020
5.0	**CONTRACT IMPLEMENTATION & MANAGEMENT PHASE**		**24 Months**	08/08/2020	25/06/2024
5.1	Tempoh Pembinaan (24 Bulan) + EOT 1 – EOT 6	Ar.Datu Alasim	1,350 days	08/08/2020	25/06/2024
5.2	T&C / CPC	Ar.Datu Alasim	60 days	24/04/2024	25/06/2024
6.0	**FINAL COMPLETION PHASE**		**34 Months**	26/06/2024	07/05/2027
6.1	Tempoh Liabiliti Kecacatan – DLP	Ar.Datu Alasim	734 days	26/06/2024	30/06/2026
6.2	Tempoh Jangka CMGD	Ar.Datu Alasim	7 days	01/07/2026	07/07/2026
6.3	Perakuan Siap Memperbaiki Kecacatan	Ar.Datu Alasim	91 days	08/07/2026	07/10/2026
6.4	Jangkaan Penyediaan Perakuan Perunding	Ar.Datu Alasim	31 days	08/10/2026	07/11/2026
6.5	Jangkaan Bayaran Muktamad Kontraktor dan Perunding	Ar.Datu Alasim	180 days	08/11/2026	07/05/2027