CADANGAN PEMBINAAN PROJEK BALAI BOMBA DAN PENYELAMAT BEAUFORT, SABAH

No. Kontrak : KPKT/CPP/SB/802/48

ARCHITECT'S PROJECT IMPLEMENTATION SCHEDULE

Year: 2019 | 2020 | 2021 | 2022 | 2023

Month: SEPT | OCT | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 2 | 4 | 6 | 8 | 10 | 12 | NOV | DEC | JAN | FEB | MARCH | APRIL | MEI | JUNE

Week: 1 2 3 4 (SEPT) | 1 2 3 4 (OCT) | 1 2 3 4 (NOV) | 1 2 3 4 (DEC) | 1 2 3 4 (JAN) | 1 2 3 4 (FEB) | 1 2 3 4 (MARCH) | 1 2 3 4 (APRIL) | 1 2 3 4 (MEI) | 1 2 3 4 (JUNE)

1.0	**PRELIMINARY STAGE**
1.1	CTK proposal to Appointment
1.2	Project Brief & Modul
1.3	Site Development Planning
2.0	**SCHEMATIC DESIGN PHASE**
2.1	Design Proposal & Prelim Estimate
2.2	Interim Dev. Submission & Approval
2.3	Dev. Plan Submission & Approval
3.0	**DESIGN DEVELOPMENT PHASE**
3.1	Final Design & PDA
3.2	Working Drawing
3.3	BP submission & Approval
3.4	JBPM & Other PBT Submission
4.0	**CONTRACT DOCUMENTATION PHASE**
4.1	Tender & Detail Drawings
4.2	Tender Process & Award
4.3	Contract & Construction Drawings
5.0	**CONT. IMP. & MANAGEMENT PHASE**
5.1	Construction Period (**24 months**)
5.2	T&C / CPC
6.0	**FINAL COMPLETION PHASE**
6.1	Defect Liability Period (**12 months**)
6.2	CMGD (**3 months**)
6.3	Final Account (**3 months**)

noor izwan architect