REMT

REQUEST FOR INFORMATION

PROJECT	: CADANGAN PEMBINAAN BALAI BOMBA DAN PENYELAMAT BEAUFORT SABAH		
ISSUED TO	: MIA	ISSUED DATE	: 16.02.2021
ATTENTION	: AR. NOOR IZWAN Rahim	RF Info No.	: RF Info/BOMBA/ 07
DESIGNATION	: Principal		
C.C	: JPI - Ir. Sherman.		

This RFI will Constitute	:		Variation Oder		Time Extension	/	N/A	PIC Siganture
		/						

INFORMATION REQUIRED :

(VO) 1. 1st Floor - Harvest tank.
- Out going pipe from Harvest tank.
- Spec of Harvest tank, pipe type and size.

2. 1st floor.
- Setting out floor trap

Date Required : .....

ISSUED BY
Name : RONNY BIN LESA
SITE AGENT
REMT UTAMA SDN. BHD.
Designation :

Acknowledgement of Receipt :
Name : SYAHRIL MOHD ARIFFIN
INSPECTOR OF WORK
KUWAM PPM 315
BEM W12782
Date : 16/02/2021

ATTACHMENT/RESPONSE :

1. Please refer directly to JPI. They should consult you better on this issues since the outgoing pipe and harvest tank specification are under M&E scope and expertise.
2. Please refer to the revised drawing sent to you on 28 August 2020. Changes made to:

   i) Location Floor Trap and window at Bilik Basuh

   For Tandas Lelaki, location of floor trap is under the basin top.

C.C JPI – Ir. Sherman

Signature : .....
Name : Ar. Noor Izwan b. Rahim
Position : ARKITEK
Date : No Pendaftaran LAM : A/N 157
Principal
26 February 2021

LEMBAGA ARKITEK MALAYSIA

noor izwan architect SP/N 157
Company Stamp