REMT

REMT UTAMA SDN BHD 409864-w

**RFIT**

## REQUEST FOR INSPECTION AND TESTING

| | | | |
|---|---|---|---|
| PROJECT : | CADANGAN PEMBINAAN BALAI BOMBA DAN PENYELAMAT BEAUFORT SABAH | PROJECT NO : | BOMBA-BEAUFORT |
| TO : | WIA Consult | REF NO : | RFIT/BOMBA/2020/ 02 |
| ATTN. : | COW : Syahril Mohd. Ariffin | | |

The following works / tests are ready for inspection / will be conducted at 2.00pm (time) on 13.8.2020 (date).

### DESCRIPTION OF WORKS

Location : STOR LOGISTIK and MENARA KAWALAN

Nature of Work : Inspection for building Setting out.

Sketches (if required) :

(Note : Where required, include details of materials, labour and plant / equipment to be used ).

| Submitted by | | Received by COW / RE | |
|---|---|---|---|
| Signature : | | Signature : | SYAHRIL MOHD ARIFFIN INSPECTOR OF WORK COW PPM 315 BEM/W12782 |
| Name : | RONNY BIN LESA SITE AGENT REMT UTAMA SDN. BHD. | Name : | |
| Time/Date : | 12.8.2020 | Time/Date : | 13.08.2020 / 2.15pm |

c.c. 1 3

2 4

### INSPECTION/TEST RESPONSE

☑ Inspection / Test acceptable / passed. Work are allowed to proceed.

☐ Remedial works listed on the right to be completed but no further inspection required.

☐ Remedial works listed on the right to be completed and re- inspection required on 13.08.2020 (date) at 2pm (time)

Signature : SYAHRIL MOHD ARIFFIN INSPECTOR OF WORK COW PPM 315 BEM/W12782 (COW/RE)

Date :

Remarks /Remedial Works:

### RE-INSPECTION/RE-TEST RESPONSE :

☐ Re-inspection /Re- test acceptable / passed. Work are allowed to proceed.

☐ Further Remedial works listed on the right to be completed but no further inspection required.

Signature : (COW/RE)

Remarks /Remedial Works:

RFI : 02.

Setting out

1. Storage
2. menara latihan.

