REMT

RFIT

REQUEST FOR INSPECTION AND TESTING

PROJECT :	CADANGAN PEMBINAAN BALAI BOMBA DAN PENYELAMAT BEAUFORT SABAH	PROJECT NO :	BOMBA-BEAUFORT

TO : N/A.

REF NO : RFIT/BOMBA/21 / 09

ATTN. : Syahril Mohd Ariffin.

The following works / tests are ready for inspection / will be conducted at 8.30am (time) on 10.3.2021 (date).

DESCRIPTION OF WORKS

Location : Rumah Pump

Nature of Work : Confirmation of pump house location and setting out.

Sketches (if required) :

(Note : Where required, include details of materials, labour and plant / equipment to be used).

Submitted by	Received by COW / RE
Signature : Site Agent	Signature : SYAHRIL MOHD ARIFFIN INSPECTOR OF WORK COWAM PPM 315 BEM W12782
Name : Ronny bin Lesa RONNY BIN LESA SITE AGENT REMT-UTAMA SDN. BHD.	Name :
Time/Date : 4.3.2021	Time/Date : 11/03/2021

c.c. 1 3

2 4

INSPECTION/TEST RESPONSE

☑ Inspection / Test acceptable / passed. Work are allowed to proceed.

☐ Remedial works listed on the right to be completed but no further inspection required.

☐ Remedial works listed on the right to be completed and re- inspection required on _____ (date) at _____ (time)

Signature : SYAHRIL MOHD ARIFFIN INSPECTOR OF WORK COWAM PPM 315 BEM W12782 (COW/RE)

Date : 11/03/2021

Remarks /Remedial Works:

RE-INSPECTION/RE-TEST RESPONSE :

☐ Re-inspection /Re- test acceptable / passed. Work are allowed to proceed.

☐ Further Remedial works listed on the right to be completed but no further inspection required.

Signature : (COW/RE)

Date :

Remarks /Remedial Works: