ARCHITECHTURAL WORK SCHEDULE FOR MAIN BUILDING

TYPE OF WORK	NO	DESCRIPTION	WORK SCHEDULE			REMARKS
			DELIVERY	PREPARATION/LAYOUT	START WORK	
COMMON BRICK	1	CLAY BRICKS	APRIL 2021	APRIL 2021	APRIL 2021	
	2	CEMENT				
	3	SAND				
DOOR	4	METAL DOOR FRAME	APRIL 2021	APRIL 2021	APRIL 2021	
	5	FIRE DOOR	AUGUST 2021	AUGUST 2021	AUGUST 2021	
	6	FLUSH DOOR				
	7	SOLID TIMBER DOOR				
WINDOW	8	ALUMINIUM FRAME	APRIL 2021	APRIL 2021	APRIL 2021	
	9	WINDOW GLASS	AUGUST 2021	AUGUST 2021	AUGUST 2021	
IRONMONGERIES	10	CYLINDIRAL LOCK	AUGUST 2021	AUGUST 2021	AUGUST 2021	
	11	STAINLESS STEEL HINGES				
	12	DOOR CLOSER				
	13	DOOR STOPER				
WATER PROOFING	14	WATER PROOFING	JULY 2021	JULY 2021	JULY 2021	
FLOOR FINISHING	15	HOMOGENOUS TILES	JULY 2021	JULY 2021	JULY 2021	
	16	NON-SLIP HOMOGENOUS				
	17	CARPET TILE				
	18	HARDWOOD TIMBER SKIRT				
	19	EPOXY FLOORING				
	20	ARTIFICIAL TURFING				
CEILING	21	ALUMINIUM STRIP	AUGUST 2021	AUGUST 2021	AUGUST 2021	
	22	FIBRE CEMENT BOARD				
PAINT	23	WALL SEALER	SEPTEMBER 2021	SEPTEMBER 2021	SEPTEMBER 2021	
	24	GLOSSY				
SANITARY FITTING	25	WATER CLOSET	AUGUST 2021	AUGUST 2021	AUGUST 2021	
	26	WASH BASIN				
	27	SINK TAP				
	28	BIP TAP				
	29	BIDET				
	30	FLOOR TRAP				
	31	SHOWER				
	32	CUBICAL WALL				
ROOFING	33	ROOF SHEET	JUNE 2021	JUNE 2021	JUNE 2021	
	34	ACESSORIES				
RWDP	35	UPVC PIPE	JUNE 2021	JUNE 2021	JUNE 2021	