CADANGAN PEMBINAAN BALAI BOMBA DAN PENYELAMAT BEAUFORT, SABAH

VARIATION ORDER FOR CHANGES DESIGN OF CAR PORCH PAD FOOTING & STUMP

V.O No.4

				OMMISSION		ADDITION	
ITEM	DESCRIPTIONS	UNIT	QTY	RATE	AMOUNT	RATE	AMOUNT
	OMISSION						
A	BQ as per contract drawing. (please refer Appendix A)	LS			(24,793.80)		
	ADDITION						
B	BQ as per construction drawing. (please refer Appendix B)	LS					24,793.80
	TOTAL OMMISSION & ADDITION				**(24,793.80)**		**24,793.80**
	TOTAL FOR ADDITIONAL COST OF TEMPAT LETAK KERETA BERBUMBUNG						**-**