CADANGAN MEMBINA BALAI BOMBA BEAUFORT

PINDAAN REKABENTUK

				OMMISSION		ADDITION	
ITEM	**DESCRIPTIONS**	**UNIT**	**QTY**	**RATE**	**AMOUNT**	**RATE**	**AMOUNT**
	OMMISION						
1	Spot Turfing Area	M2	260	10.00	2,600.00		
	ADDITION						
2	Contruct new Road including all necessary works as per contract BQ	M2	280			183.00	51,240.00
3	1800 mm (extreme) Chain Link fencing	M	7			200.00	1,400.00
4	Demolition works for existing gate & entrance road	LS					10,000.00
	TOTAL OMMISSION / ADDITION				**2,600.00**		**62,640.00**
	NETT ~~OMMISSION~~ / ADDITION						**60,040.00**